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Overlay construction is a vital part of bridge preservation and accelerating overlay construction is important
in re-opening bridges to traffic as quickly as possible.
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tech transfer summary
Background
Today’s environment is increasingly hostile to bridge decks with exposure 
to deicing salts and environmental factors such as large temperature swings 
and polluting chemicals. Being subjected to the most severe loading of all the 
bridge components, decks undergo deterioration and cracking, which usually 
results in the deck service life being shorter than that of the other major bridge 
components. 
Overlays can replace the deteriorated part of the deck, thus extending the bridge 
life. Many states including Iowa have been using overlays to replace the damaged 
deck concrete.
Problem Statement
Even though overlay construction avoids the construction of a whole new bridge 
deck, construction still requires significant time in re-opening the bridge to 
traffic.
Project Objective
The objective of this project was to investigate various ways to accelerate the 
construction of bridge deck overlays.
Covering freshly finished overlay concrete with wet burlap for three-day curing 
time to reach 400 psi flexural strength
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Overlay construction is a vital part of bridge preservation and accelerating 
overlay construction is important in re-opening bridges to traffic as quickly 
as possible.
Project Description
This investigation included three activities:
• Collect information on the latest fast-curing concrete 
mixes that can be used for overlays
• Observe an ongoing overlay construction project to 
suggest time-saving changes
• Test deck overlay specimens in the laboratory to evaluate 
the required depth for removal of substrate concrete
Use of milling machine to remove top layer of bridge deck 
Area marked for additional substrate concrete removal 
after milling and cleaning top of the deck (left) and an area 
marked for more in-depth concrete removal (right)
Concrete removed past the bottom of the embedded 
reinforcing steel (left side of image) and removal of concrete 
along barrier rail using jackhammer (right)
Overlay construction site showing extent of in-depth 
substrate concrete removal
Investigation into Fast-Curing Concrete Mixes
Generally, the Iowa Department of Transportation (DOT) 
uses high-performance concrete (HPC) Class HPC-O or 
Class O concrete mix for overlay construction, which 
takes at least three days after overlay placement to re-open 
the bridge to traffic. For the first task, literature on the 
latest fast-curing concrete mixes were studied and several 
concrete mixes were found that can reduce the curing time 
to as short as four hours.
Observation of Ongoing Overlay Construction Project
During the second task, the researchers observed and 
documented an ongoing overlay construction project. 
According to current Iowa DOT practice, during the 
removal of unsound concrete, if the unsound concrete 
is found to be present above half the diameter of the top 
reinforcing steel bar, there is no need for extra removal 
of any sound concrete. If the unsound concrete is present 
below half the diameter of the reinforcing steel bar, in 
addition to the unsound concrete, extra sound concrete 
needs to be removed until one-half to one inch below 
the reinforcing steel bar. This extra removal of the sound 
substrate concrete leads to additional construction time. 
Through observation, several opportunities were noted 
where small modifications in the process could lead to 
significant savings in time. Suggestions were made for 
better management of time, labor, machinery, and material. 
Laboratory Testing of Specimens
A major part of this project was the third task, which was 
comprised of four different laboratory tests with different 
loading conditions to determine the depth of sound 
concrete removal necessary for the required bond strength 
between the substrate concrete and the new overlay 
concrete.
Laboratory Testing Methodology
The bond strength between the substrate concrete and the 
new overlay concrete was tested for four different concrete 
removal depths:
Case 1– Down to the upper surface of the reinforcing steel
Case 2– Down to half the diameter of the reinforcing steel
Case 3– Down to the full diameter of the reinforcing steel
Case 4– Down to the full diameter of the reinforcing steel 
plus an additional 0.5 to 1 in. below it
For these four different cases of removal depth, the bond 
between the substrate concrete and the new overlay 
concrete was evaluated using four different tests:
• Pull-off test
• Push-out test
• Positive bending flexural test
• Negative bending flexural test
Positive bending flexural test formwork for substrate 
concrete with steel plate under the reinforcing steel bars
Pull-off test specimen with substrate concrete removed using 
a jackhammer to below the reinforcing steel before building 
the overlay formwork and placing the overlay concrete
Pull-off test specimens in overlay formwork with studded 
steel plates pushed into overlay concrete on top
Push-out test (left) with specimen on bottom and positive 
bending flexural test (right) with specimen on top
Negative bending flexural test specimen with substrate 
concrete on top and overlay concrete on the bottom
Factors that were taken into consideration for comparing 
the bond strength were load at stiffness changes, maximum 
load, shear stresses at stiffness change and at failure, and 
stiffnesses.
Two types of concrete mixes were used for all of the tests. 
For the substrate concrete, Class C4 was used; and, for new 
overlay concrete, Class HPC-O was used. 
Key Findings and Conclusions
The literature review of fast-curing concrete mixes led 
to a conclusion that CTS Rapid Set Low-P cement mixes, 
4×4 concrete mix, polyester polymer concrete, and very-
early-strength latex-modified concrete (LMC) are possible 
substitutes for Class HPC-O and O mixes, and, therefore, 
could be used for overlays to reduce curing time without 
any loss in the necessary strength requirements.
Observation of the ongoing overlay construction project 
concluded that additional machinery like sandblasting 
equipment, jackhammers (and the number of workers 
using them), and dump trucks could be used at times when 
it would lead to time savings.
Based on the laboratory testing to determine the required 
concrete removal depth level, the following results were 
found.
• For the pull-off test, the load at failure and the tensile 
bond stress at failure showed slight variation with respect 
to the concrete removal depth. This suggests that the 
removal of the additional sound concrete beyond half the 
diameter of the reinforcing steel bar would not have a 
significant effect on the bond strength.
• Push-out test results showed that the concrete removal 
depth Case 1 showed significantly lower bond strength 
than the other removal depths. The load and the shear 
stress values at the stiffness change for the concrete 
removal depths Case 2 through 4 showed insignificant 
variation. The stiffness values for all cases showed 
very small variation. The load and the shear stress at a 
stiffness change (i.e., crack development) are important 
parameters when it comes to ensuring long-lasting 
structural performance of a bridge deck. The push-out 
test indicates that the removal of the additional sound 
concrete below half the diameter of the reinforcing steel 
bar would not result in a significant difference in the 
bond strength.
• Results from flexural tests with positive bending showed 
that the maximum load, stiffness, and elastic shear stress 
at the bond interface were slightly different for different 
concrete removal depths. The results show that Case 
2 provides sufficient bond strength and no additional 
bond strength is achieved with additional sound concrete 
removal.
• For the flexural tests with negative bending, the load 
at stiffness change, maximum load, and elastic shear 
stresses showed relatively small change in values with 
changes in concrete removal depths. This shows that the 
removal of sound concrete below half the diameter of 
the reinforcing steel bar would not lead to a significant 
increase in bond strength.
Overall, from all of the laboratory tests, it can be concluded 
that the removal of the substrate concrete to half the 
diameter of the reinforcing steel bar provides as much 
bond strength as removing additional sound concrete. If 
unsound concrete exists below half the diameter of the 
reinforcing steel bar, removing only the unsound concrete 
would likely be sufficient. The test results indicated that 
removing the additional sound concrete half the diameter 
of the reinforcing steel bar would not result in a significant 
difference in the bond strength.
Pull-off test specimen failure at the concrete bond interface 
showing the failure planes on the substrate concrete surface 
in the center and the overlay concrete surface on the right
Implementation Benefits and 
Readiness
• CTS Rapid Set Low-P cement mixes, 4×4 concrete mix, 
polyester polymer concrete, and very-early-strength LMC 
should be further evaluated for use as overlay materials.
• Contractors could possibly look at potential means and 
methods to help minimize closure time.
• During the removal of the unsound concrete on an actual 
bridge, a trial attempt should be made with the following 
removal conditions:
• If unsound concrete exists to or above half the 
diameter of the reinforcing steel bar, all concrete 
should be removed to half the diameter of the 
reinforcing steel bar.
• If unsound concrete exists below half the diameter 
of the reinforcing steel bar, all the unsound concrete 
should be removed until the depth to which it exists, 
but no additional sound concrete should be removed.
• The performance of overlays should be evaluated over a 
period of years following installation.
One of the major concerns about the construction of an 
overlay is the time it takes to open the bridge to traffic. As 
with other construction activities, attempts to minimize 
construction time must not compromise the structural 
soundness or longevity of the bridge. 
However, reducing the time required for overlay 
construction could have a significant impact on reducing 
the socioeconomic costs associated with bridge deck 
rehabilitation, including those for agriculture, business, 
and industry, as well as the inconvenience caused to the 
traveling public. 
